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The Status
of ALICE
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    4x105 t  at 1.9 K (superfluid helium)

            COST: 5 G€  + ~ 50% CtC

Large Hadron Collider  (LHC)

Exploiting the LEP tunnel (27 km ring)
The largest cryogenic system in the world:
 1232 superconducting  dipoles (9 Tesla)
 500 superconducting quadrupoles (250 Tesla/m)
 ~ 4100  superconducting corrector magnets
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Descent of the last magnet, 26 April 2007

Brazers work on the last sector 1-2

http://lhc.web.cern.ch/lhc/

 
7 out of 8 Octants now interconnected

LHC PROGRESS
Lyn Evans: “It took nearly 10,000 truck journeys to
transport the magnets from the various locations
where they were stored in France and Switzerland
– a total of some 40,000 km, all at 10 km/h…………
Some 200 engineers and technicians, half from
CERN and half from the contractor, are working in
the LHC tunnel under rather difficult conditions. “
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LHC Control Room
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Repair of inner triplets is now finished

Inner triplets

damaged bellows

Review of engineering designs reveals that
the longitudinal force from asymmetric
loading was not included in the engineering
design or identified as an issue in the four
design reviews.

March, 27 2007: one of the eighteen inner triplets built by 
Fermilab-KEK was damaged during the quality control
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Cold position Warm position

September 2007:  six out of 366 plug in modules collapsed
during warm up of sector 7-8

 solution: efficient ‘find & repair’ after each warm up

At 1.9 K the total contraction over the sector is close to 10  

Plug in Modules
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LHC SCHEDULE
RRB Meeting (October, 23), Lyn Evans:

first collision (pp at 14 TeV)   summer 2008

Lyn Evans: 
‘LHC now in commissioning phase, 

which is less deterministic’
=> problems are found and solved one by one…  
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ALICE
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ALICE layout: new " presentation” drawing(in progr.)
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http://www.pg.infn.it/pplhc08/index.html

L'apparato sperimentale di ALICE:
caratteristiche e prestazioni
Chiara Zampolli

Produzione di heavy flavour
Andrea Dainese

Produzione di stati di quarkonio
Diego Stocco

ALICE impact on the Italian HEP Community
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Workshop on “High density QCD”

J.P. Blaizot (ECT, Trento and CNRS),
L. Maiani (La Sapienza Rome Univ.) and
A. Mueller (Columbia Univ.)
15 gennaio- 9 marzo 2007

ECT workshop in Trento
8 - 12 gennaio 2007

ALICE impact on the Italian HEP Community

Relazione a invito:
Eugenio Nappi
“Physics of heavy ion collisions
at ultrarelativistic energies “
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Visit of INFN Management to  ALICE (July,5  2007)
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The Italian ALICE Collaboration 2008

 average fte fraction ~83%

2007: 165 physicists + 25 engineers
133.5 fte  ( average fte fraction >70% )

M&O A
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CB chairperson  L. Riccati (reelected 1.1 2008 for 3 years)
Deputy spokespersons P. Giubellino, F. Antinori
ALICE Representative in the LCG GRID Board A. Masoni
Physics Working Group Conveners
F. Antinori, L. Ramello (2 out of 4)
Editorial Board   L. Cifarelli, E. Vercellin (2 out of 6)

Italian Project Leaders:
TOF M. Basile (CORE:100%)
ITS  L. Riccati (SPD PL: G. Stefanini -> V. Manzari)
ZDC  M. Gallio (CORE:100%)
MUON SPECTROMETER E. Vercellin (deputy-> PL in 2008)
HMPID G. De Cataldo (deputy)
JET R&D N. Bianchi (deputy)

Italian Leaderships
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Integration: 2006

TOF  TRDTOF  TRD

MuonMuon arm dipole &  arm dipole & 
trigger chamberstrigger chambers

TOF-SM1: 2/10/06TOF-SM1: 2/10/06

TOF-SM2: 5/10/06TOF-SM2: 5/10/06

HMPID: 23/09/06HMPID: 23/09/06
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Integration: January-June 2007

SPD cone
SPD barrel

SPD:18.06.2007

TPC: 15/01/07TPC: 15/01/07
SDD+
SSD:

15/3/07

SPD+SDD
+SSD:

28/6/07
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Muon tracker chambers

July

Integration: July - November 2007

Moving TPC to the IP: 28/9/07

ZDCsZDCs: 10/8/07 & 10/9/07: 10/8/07 & 10/9/07

TOF 3-4-5: October
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Detector Start Finish
Muon detector installation /commissioning Apr 2006 April 2008
EMCAL Frame/PHOS 12.11.2007 16.11.2007

Miniframe (services A side) 26.11.2007 30.11.2007

3 TOF/ 1 TRD 28.11.2007 06.12.2007

Magnet Test + Global Commissioning 10.12.2007 21.12.2007

V0-A/T0-A/TOF/TRD/PMD January 2008

Cosmic Run February 2008

TOF/TRD March 2008

Cosmic Run April 2008

Commissioning and Mobile Shielding Done 21.05.2007 start of beam

Integration: the next steps



19

 

 Eugenio Nappi                            III Convegno Nazionale Fisica ALICE                      LNF,  12-14 ottobre 2007

control roomworking room 1

Trigger - DAQ - ECS – HLT - DCS

Installation and integration of all
systems in ‘initial configuration’
essentially complete

 20-30% for DAQ/HLT, 100% for
Trigger/DCS/ECS
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 mid 2008
 complete: ITS, TPC, TOF, HMPID, muon
arm, PMD, trigger dets (V0, T0, ZDC,
Acorde),..
 partially complete: PHOS(3/5), TRD
(5/18), DAQ/HLT (20-30%)

 Beyond 2008
 complete DAQ/HLT capacity (shifted from
2008 to 2009) in line with expected LHC running
 complete modular detectors: TRD (2009),
PHOS (2010), EMCAL (2010/11)

Envisaged ALICE Lay-out Configuration
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Computing: code status
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Computing: GRID & PDC07


